THE UNIVERSITY OF TOLEDO 1872

DIRECTIONS 2010: RECALIBRATION TIMELINE

REVISED: JUNE 14, 2010

November 2009
Begin Phase One
Context Workgroup Discussions & Results.
Goal Workgroups Develop Goals, Sub-Goals, Strategies and Metrics
Project Co-Conveners:
Jamie Barlowe & Chuck Lehnert

Jan. 29, 2010
Meeting of the Whole
8:00 a.m.— Noon
Savage Complex | Grogan Room
Reports from Context Workgroups presented. Goal workgroups formed.

Workgroups begin to develop of subgoals based on the six identified goals.
Subgoals must be measurable.

Feb. 18, 2010
Senior Leadership Meeting
Dana Conference Center
Progress Report from Jamie Barlowe & Chuck Lehnert

Feb. 22, 2010
Meeting of the Whole
8:00 a.m.— Noon
DCC | Lucas Auditorium
Progress reports from Goal Workgroups

Review initial subgoals and preparation of recommendations.
Feedback to Co-Conveners: March 8, 2010

Feedback will be distributed to workgroup co-conveners for discussion and revision of initial subgoals.
Status Report to Jamie Barlowe & Chuck Lehnert March 19, 2010

Mar. 26, 2010
Meeting of the Whole
8:00 a.m.— Noon
Scott Park Auditorium
Progress reports from Goal Workgroups

Workgroups continue to finalize subgoals
Status Report to Jamie Barlowe & Chuck Lehnert April 23, 2010

Apr. 30, 2010
Meeting of the Whole
8:00 a.m.— Noon
MLB | Mulford Café
Open Discussion on Draft & Prep for Stakeholder Evaluations Meetings in May

Assembly of The Draft of the Directions 2010: UT Strategic Plan for Stakeholder Evaluation Meetings

May 19—21, 2010
Stakeholder Evaluation Meetings
AM Session: 8:00 a.m.—Noon
PM Sessions: 1:00 pm—5:00 pm
DCC | Lucas Auditorium

Review of feedback and critiques from stakeholders and make revisions to rough draft of Directions 2010

May 28, 2010
Meeting of the Whole
8:00 a.m.— Noon
Student Union | Room 2592
Reports from co-conveners on the Stakeholder Evaluations

Finalize Goals, Sub-Goals, Strategies and Metrics
Submit by June 11 to Jamie Barlowe & Chuck Lehnert

June 25, 2010
Meeting of the Whole
8:00 a.m.— Noon
Lake Erie Center | Room 155
Final Draft of Directions 2010 | Phase I Presented to Goal Workgroups by Jamie Barlowe & Chuck Lehnert

June 28, 2010
Senior Leadership Meeting
Dana Conference Center
Presentation of The Draft of Directions 2010 | *Chuck Lehnert*

June 30, 2009
Completion of Phase 1 of the Recalibration of the UT Strategic Plan

July 2010
Begin Phase Two
Goal Workgroups continue work on metrics and measures.
Implementation Workgroups formed and begin work on Implementation Plan for Final Draft of Directions 2010

Implementation, Measurements and Metrics developed over summer.
Drafts to Jamie Barlowe & Chuck Lehnert Aug 16, 2010

Aug. 27, 2010
Meeting of the Whole
8:00 a.m.— Noon
DCC | Lucas Auditorium
Update on Metrics and Implementation Plan from Workgroups. Discuss current draft of Directions 2010 in preparation for Faculty Stakeholder Meetings.

September 16 & 17, 2010
Faculty Stakeholder Evaluation Meetings
Main Campus:
8:00 a.m.—Noon
June 16, 2010
Savage Complex | Grogan Room
Health Science Campus:
1:00 pm—5:00 pm
DCC | Williams-Defiance Rooms

Sep. 24, 2010
Meeting of the Whole
8:00 a.m.— Noon
Cntr for Visual Arts | Auditorium
Discuss faculty feedback and present Final Draft of Directions 2010.
This draft will go to the Board of Trustees for Vote and Adoption

Begin preparations for October 23, 2010 Directions 2010 Strategic Plan Completion Celebration at Ball State Football Game

October 18—22, Stakeholder Banner Signing Events

October 18, &19| Main Campus
Student Union

October 20 & 21 | Health Science
Cafeteria

October 22 | Main Campus
Rocket Hall

October 23, 2010
FOOTBALL GAME PREGAME CELEBRATION
and
Stakeholder Banner Fan Fest Signing Event
For Alumni and Community

November 16, 2010
Board Meeting
Present the complete Directions 2010 to UT Board of Trustees for Vote and Adoption

November 2010
Begin Phase Two Complete
Directions 2010 Strategic Plan Cycle Begins
Measurement & Tracking Begins