<table>
<thead>
<tr>
<th>ID</th>
<th>Project Name</th>
<th>Start</th>
<th>Finish</th>
<th>PM</th>
<th>Phase</th>
<th>% Comp</th>
<th>2nd Half</th>
<th>1st Half</th>
<th>2nd Half</th>
<th>1st Half</th>
<th>2nd Half</th>
<th>1st Half</th>
<th>2nd Half</th>
<th>1st Half</th>
<th>2nd Half</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>UT Master Schedule</td>
<td>Sun 6/1/14</td>
<td>Mon 11/28/16</td>
<td>DD</td>
<td>Construction</td>
<td>41%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Main Campus</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>MC Robust Bike Share Program</td>
<td>Mon 8/25/14</td>
<td>Fri 4/3/15</td>
<td>Collins</td>
<td>DD</td>
<td>90%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>MC Parking Garages Repairs (ER/WR)</td>
<td>Mon 5/11/15</td>
<td>Fri 8/7/15</td>
<td>Collins</td>
<td>Construction</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>MC Bridges Repairs/Replacements (CL/Root/5V)</td>
<td>Mon 4/4/16</td>
<td>Fri 8/12/16</td>
<td>Collins</td>
<td>DD</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>MC UC 1600 Suite Renovations</td>
<td></td>
<td></td>
<td>Costell</td>
<td>DD</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>MC CVA Hague Auditorium Renovations</td>
<td>Wed 5/13/15</td>
<td>Fri 6/12/15</td>
<td>Costell</td>
<td>Construction</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>MC RC Flooring Replacement</td>
<td>Mon 8/3/15</td>
<td>Fri 8/14/15</td>
<td>Costell</td>
<td>Construction</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>MC Elevator Safety Upgrades/Improvments (NE/RO/SM)</td>
<td></td>
<td></td>
<td>Graff</td>
<td>CD</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>MC PA Security Camera Install</td>
<td>Mon 3/16/15</td>
<td>Fri 4/17/15</td>
<td>Graff</td>
<td>Construction</td>
<td>90%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>MC CL-B Compact Storage Install</td>
<td>Thu 3/5/15</td>
<td>Fri 4/3/15</td>
<td>Graff</td>
<td>Construction</td>
<td>90%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>MC UC Renovations</td>
<td></td>
<td></td>
<td>Graff</td>
<td>DD</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>MC Campus Energy Cost Reduction (FY15-16 State Beinnaum Appropriation)</td>
<td>Tue 7/1/14</td>
<td>Wed 9/30/15</td>
<td>MG/SM</td>
<td>DD</td>
<td>40%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>MC Campus Infrastructure Improvements Ph 2 (FY15-16 State Beinnaum Appropriation)</td>
<td>Mon 5/11/15</td>
<td>Fri 10/30/15</td>
<td>Green</td>
<td>Construction</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>MC Building Automation System Upgrades (FY15-16 State Beinnaum Appropriation)</td>
<td>Mon 6/1/15</td>
<td>Wed 9/30/15</td>
<td>MG/SM</td>
<td>Construction</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>MC Mechanical System Improvements (FY15-16 State Beinnaum Appropriation)</td>
<td>Mon 6/15/15</td>
<td>Wed 9/30/15</td>
<td>MG/SM</td>
<td>Construction</td>
<td>40%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>MC NE/NI HVAC</td>
<td>Mon 12/22/14</td>
<td>Fri 3/13/15</td>
<td>MG/SM</td>
<td>DD</td>
<td>0%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>MC CL Domino moves (B/1/3/4)</td>
<td>Mon 12/22/14</td>
<td>Fri 3/13/15</td>
<td>Hogrefe</td>
<td>Construction</td>
<td>100%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>MC NI 1st fl Office Expansion</td>
<td>Tue 3/3/15</td>
<td>Fri 6/12/15</td>
<td>Hogrefe</td>
<td>Construction</td>
<td>30%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>MC R1 2nd fl Gaming Studio</td>
<td>Mon 3/23/15</td>
<td>Fri 6/12/15</td>
<td>Hogrefe</td>
<td>Construction</td>
<td>50%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>MC CL Renovations</td>
<td>Thu 1/1/15</td>
<td>Thu 6/30/16</td>
<td>Hogrefe</td>
<td>SD</td>
<td>5%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>MC SU Ingman Room Renovations</td>
<td>Mon 5/4/15</td>
<td>Tue 6/30/15</td>
<td>Hogrefe</td>
<td>Construction</td>
<td>10%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>MC HE Exterior Masonry Cleaning</td>
<td>Mon 11/17/14</td>
<td>Thu 4/30/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>80%</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Project Phases:**
- Programming
- Design
- Development
- Construction
- Closeout

**Task Summary:**
- Project Summary
- Inactive Milestone
- Manual Summary Rollup
- Deadline
- Progress

**Milestone Summary:**
- External Tasks
- Inactive Task
- Manual Task
- Duration-only
- Finish-only
# Facilities & Construction Master Project Schedule

**Mon 5/11/15**

<table>
<thead>
<tr>
<th>ID</th>
<th>Task</th>
<th>Project Name</th>
<th>Start</th>
<th>Finish</th>
<th>PM</th>
<th>Phase</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>24</td>
<td>MC</td>
<td>UC Office Renovations</td>
<td>Mon 11/10/14</td>
<td>Fri 12/15/14</td>
<td>Levicki</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>25</td>
<td>MC</td>
<td>AH Renovations</td>
<td>Wed 4/1/15</td>
<td>Fri 7/17/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>60%</td>
</tr>
<tr>
<td>26</td>
<td>MC</td>
<td>GH Gutter Replacements</td>
<td>Mon 5/11/15</td>
<td>Fri 5/29/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>27</td>
<td>MC</td>
<td>SU UFTCU Relocation</td>
<td>Mon 3/16/15</td>
<td>Fri 5/15/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>95%</td>
</tr>
<tr>
<td>28</td>
<td>MC</td>
<td>UH Tower Structure &amp; Clock Repairs</td>
<td>Mon 11/15/15</td>
<td>Fri 8/14/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>29</td>
<td>MC</td>
<td>OE POD Relocation from Carter</td>
<td>Mon 6/1/15</td>
<td>Fri 8/21/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>30</td>
<td>MC</td>
<td>NT 1080 Office Buildout</td>
<td>Mon 3/30/15</td>
<td>Thu 4/30/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>5%</td>
</tr>
<tr>
<td>31</td>
<td>MC</td>
<td>TC UFTP Dispatch Renovations</td>
<td>Mon 5/18/15</td>
<td>Tue 6/30/15</td>
<td>Levicki</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>32</td>
<td>MC</td>
<td>MH Roof Replacement</td>
<td>Mon 7/6/15</td>
<td>Fri 8/21/15</td>
<td>Levicki</td>
<td>Mason</td>
<td>0%</td>
</tr>
<tr>
<td>33</td>
<td>MC</td>
<td>Campus Wide Water Bottle Refill Station Installs</td>
<td>Mon 8/16/15</td>
<td>Fri 8/27/15</td>
<td>Levicki</td>
<td>Mason</td>
<td>0%</td>
</tr>
<tr>
<td>34</td>
<td>MC</td>
<td>VFD Repairs/Replacements</td>
<td>Mon 3/31/15</td>
<td>Fri 5/15/15</td>
<td>Mubenga</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>35</td>
<td>MC</td>
<td>SU AHU Replacement</td>
<td>Mon 5/4/15</td>
<td>Tue 6/30/15</td>
<td>Nearhood</td>
<td>Construction</td>
<td>5%</td>
</tr>
<tr>
<td>36</td>
<td>MC</td>
<td>Ni Main Corridor Concrete Floor Polishing</td>
<td>Mon 5/5/15</td>
<td>Fri 7/31/15</td>
<td>Nearhood</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>37</td>
<td>MC</td>
<td>PL Stairwell Renovations</td>
<td>Mon 12/22/14</td>
<td>Fri 1/9/15</td>
<td>Vaughn</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>38</td>
<td>MC</td>
<td>R2 Osteovenous Upfit</td>
<td>Mon 9/1/14</td>
<td>Fri 3/27/15</td>
<td>Vaughn</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>39</td>
<td>MC</td>
<td>R2 Spinal Balance Upfit</td>
<td>Mon 10/27/14</td>
<td>Fri 3/27/15</td>
<td>Vaughn</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>40</td>
<td>HSC</td>
<td>Health Science Campus</td>
<td>Mon 9/1/14</td>
<td>Fri Graff</td>
<td>Graff</td>
<td>Construction</td>
<td>70%</td>
</tr>
<tr>
<td>41</td>
<td>HSC</td>
<td>HSC Substation Emergency Power</td>
<td>Mon 9/1/14</td>
<td>Fri 10/30/15</td>
<td>Graff</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>42</td>
<td>HSC</td>
<td>Elevator Safety Upgrades/Improvements (DOW/HSB/MLB)</td>
<td>Mon 9/1/14</td>
<td>Fri 10/30/15</td>
<td>Graff</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>43</td>
<td>HSC</td>
<td>Campus Energy Cost Reduction (FY15-16 State Biennium Appropriation)</td>
<td>Tue 7/1/14</td>
<td>Wed 9/30/15</td>
<td>MG/SM</td>
<td>DD</td>
<td>40%</td>
</tr>
<tr>
<td>44</td>
<td>HSC</td>
<td>Building Automation System Upgrades (FY15-16 State Biennium Appropriation)</td>
<td>Mon 6/1/15</td>
<td>Wed 9/30/15</td>
<td>MG/SM</td>
<td>DD</td>
<td>0%</td>
</tr>
<tr>
<td>46</td>
<td>HSC</td>
<td>HEB 2nd Flr Core Research Lab Renovations (FY13-14 State Biennium Appropriation)</td>
<td>Mon 2/2/15</td>
<td>Fri 7/31/15</td>
<td>Hogrefe</td>
<td>Construction</td>
<td>60%</td>
</tr>
<tr>
<td>47</td>
<td>HSC</td>
<td>UMC Duct Damper Replacement</td>
<td>Mon 12/1/14</td>
<td>Fri 3/27/15</td>
<td>Keiser</td>
<td>Construction</td>
<td>100%</td>
</tr>
</tbody>
</table>

**Project: Master Schedule**

**Date: Mon 5/11/15**

**Project Phases:**
Programming, Design Development, Construction Documents, Construction, Closeout

---

Page 2
| ID | Cam | Project Name                          | Start       | Finish      | PM      | Phase     | % Compl | 2nd Half | 1st Half | 2nd Half | 3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter |
|----|-----|---------------------------------------|-------------|-------------|---------|-----------|---------|----------|----------|----------|--------------|--------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|
| 48 | HSC | MLB-1 HSC Student Services Area       | Mon 6/8/15  | Fri 8/28/15 | Klett   | Construction | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 49 | HSC | Campus Wide Water Bottle Refill Station Installs |          |            | Mason   | DD        | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 50 | HSC | VFD Repairs/Replacements              | Mon 1/26/15 | Fri 5/1/15  | Mubenga | Construction | 100%    |          |          |          |              |              |             |             |             |             |             |             |
| 51 | HSC | HEB Toilet Room Renovations           | Mon 11/10/14| Fri 3/27/15 | Nowicki | Construction | 100%    |          |          |          |              |              |             |             |             |             |             |             |
| 52 | HSC | UMC AHU 11 Replacement                | Mon 5/18/15 | Fri 8/21/15 | Nowicki | Construction | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 53 | HSC | UMC-1 Hospitalist’s Suite             | Mon 3/2/15  | Fri 3/20/15 | Nowicki | Construction | 100%    |          |          |          |              |              |             |             |             |             |             |             |
| 54 | HSC | UMC-2 OR Pharmacy                     | N/C/N      | DD         |          |          |          |          |          |          |              |              |             |             |             |             |             |             |
| 55 | HSC | UMC-2 OR 11 Renovations               | Toth       | DD         |          |          |          |          |          |          |              |              |             |             |             |             |             |             |
| 56 | HSC | HSB Anatomy Specimen Storage Facility | Mon 5/25/15 | Fri 5/20/16 | Toth/Marti | Construction | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 57 | HSC | RHC-1 Renovations for O/P Clinics     | Toth       | SD         |          |          |          |          |          |          |              |              |             |             |             |             |             |             |
| 58 |     | Scott Park Campus                     |            |            |          |          |          |          |          |          |              |              |             |             |             |             |             |             |
| 59 | SP  | ET - NW Ohio Plastics Training Ctr (FY15-16 State Biennium Appropriation) | Mon 3/30/15 | Fri 8/14/15 | Hogrefe | Construction | 65%     |          |          |          |              |              |             |             |             |             |             |             |
| 60 | SP  | Campus Energy Cost Reduction (FY15-16 State Biennium Appropriation)     | Tue 7/1/14  | Wed 9/30/15 | MG/SM | DD        | 40%     |          |          |          |              |              |             |             |             |             |             |             |
| 61 | SP  | Building Automation System Upgrades (FY15-16 State Biennium Appropriation) | Mon 6/1/15  | Wed 9/30/15 | MG/SM | Construction | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 62 | SP  | Mechanical System Improvements (FY15-16 State Biennium Appropriation) | Mon 6/15/15  | Wed 9/30/15 | MG/JN/MN/AV | 40%     |          |          |          |              |              |             |             |             |             |             |             |             |
| 63 |     | Off Campus Sites                      |            |            |          |          |          |          |          |          |              |              |             |             |             |             |             |             |
| 64 | OC  | Dorr St Corridor Improvements         | Mon 6/2/15  | Fri 8/14/15 | Collins | Construction | 65%     |          |          |          |              |              |             |             |             |             |             |             |
| 65 | OC  | Arlington Road Improvements           | Mon 7/6/15  | Fri 10/30/15 | Collins | Construction | 0%      |          |          |          |              |              |             |             |             |             |             |             |
| 66 | OC  | GME Improvements                      | Wed 10/8/14 | Tue 6/9/15  | Levicki | Construction | 80%     |          |          |          |              |              |             |             |             |             |             |             |
| 67 | OC  | WB Roof Repairs                       | Mon 4/27/15 | Fri 6/5/15  | Vaughn  | Construction | 50%     |          |          |          |              |              |             |             |             |             |             |             |

Project: Master Schedule
Date: Mon 5/11/15

Task Split Milestone Summary Project Summary Inactive Milestone Manual Summary Rollup Deadline Progress
External Tasks External Milestone Inactive Task Manual Summary Start-only Manual Summary Duration-only Finish-only