<table>
<thead>
<tr>
<th>ID</th>
<th>Project Name</th>
<th>Start</th>
<th>Finish</th>
<th>PM</th>
<th>Phase</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>UT Master Schedule</td>
<td>Wed 7/1/22</td>
<td>Fri 12/1/22</td>
<td></td>
<td></td>
<td>Qtr 2, 2022 Apr, May, Jun</td>
</tr>
<tr>
<td>2</td>
<td>Main Campus</td>
<td>Mon 7/4/22</td>
<td>Fri 11/18/22</td>
<td></td>
<td></td>
<td>Qtr 3, 2022 Jul, Aug, Sep</td>
</tr>
<tr>
<td>3</td>
<td>MC Enrollment (Fin Aid) - RH 1220</td>
<td>Mon 2/14/22</td>
<td>Fri 5/27/22</td>
<td>Costell</td>
<td>Construction</td>
<td>70%</td>
</tr>
<tr>
<td>5</td>
<td>MC Underground Utilities Infrastructure</td>
<td>Tue 5/31/22</td>
<td>Fri 9/30/22</td>
<td>Huntsman</td>
<td>Design</td>
<td>0%</td>
</tr>
<tr>
<td>11</td>
<td>MC Bldg Automation Upgrades</td>
<td>Mon 9/13/21</td>
<td>Mon 8/29/22</td>
<td>Huntsman</td>
<td>Construction</td>
<td>98%</td>
</tr>
<tr>
<td>19</td>
<td>MC Mech Systems Improvements FH, UH, NI, WO</td>
<td>Mon 9/13/21</td>
<td>Thu 6/30/22</td>
<td>Huntsman</td>
<td>Construction</td>
<td>56%</td>
</tr>
<tr>
<td>24</td>
<td>MC Reverse Osmosis Automatic Watering (WO)</td>
<td>Mon 11/8/21</td>
<td>Fri 6/10/22</td>
<td>Levicki</td>
<td>Construction</td>
<td>95%</td>
</tr>
<tr>
<td>25</td>
<td>MC Carter Hall Demolition</td>
<td>Mon 6/6/22</td>
<td>Fri 11/18/22</td>
<td>Levicki</td>
<td>Design</td>
<td>0%</td>
</tr>
<tr>
<td>35</td>
<td>MC Building Envelope/Weatherproofing CS, RO, BO</td>
<td>Mon 4/4/22</td>
<td>Fri 8/19/22</td>
<td>Levicki</td>
<td>Construction</td>
<td>28%</td>
</tr>
<tr>
<td>40</td>
<td>MC North Engineering Lab/Classroom Ph II</td>
<td>Mon 12/13/21</td>
<td>Sun 8/14/22</td>
<td>Leff</td>
<td>Construction</td>
<td>55%</td>
</tr>
<tr>
<td>41</td>
<td>MC Classroom Renovations HH 1500/1600</td>
<td>Mon 4/18/22</td>
<td>Mon 8/1/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>35%</td>
</tr>
<tr>
<td>46</td>
<td>MC Ottawa East Dish Room Renovation</td>
<td>Fri 8/14/22</td>
<td>Wed 8/14/22</td>
<td>Levicki</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>47</td>
<td>MC Electrical Systems Enhancements BO, MH, WO</td>
<td>Mon 7/31/22</td>
<td>Thur 3/1/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>90%</td>
</tr>
<tr>
<td>48</td>
<td>MC Elevator Safety Upgrades HH, CPA</td>
<td>Mon 3/14/22</td>
<td>Mon 7/11/22</td>
<td>Perry</td>
<td>Construction</td>
<td>38%</td>
</tr>
<tr>
<td>50</td>
<td>MC Carlson Library Dean’s Suite 1st Flr</td>
<td>Mon 5/22/22</td>
<td>Mon 8/15/22</td>
<td>Perry</td>
<td>Construction</td>
<td>90%</td>
</tr>
<tr>
<td>52</td>
<td>MC SU Student Affairs Renovation</td>
<td>Mon 5/22/22</td>
<td>Mon 8/15/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>90%</td>
</tr>
<tr>
<td>54</td>
<td>MC Registrar Office - RH 1800/1805</td>
<td>Mon 2/28/22</td>
<td>Fri 5/20/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>95%</td>
</tr>
<tr>
<td>55</td>
<td>MC Park UToldeo - RH 1562/1568/1750</td>
<td>Mon 5/9/22</td>
<td>Mon 8/15/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>90%</td>
</tr>
<tr>
<td>56</td>
<td>MC Accessibility/OA Improvements (List Bldgs)</td>
<td>Mon 5/9/22</td>
<td>Mon 8/19/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>100%</td>
</tr>
<tr>
<td>57</td>
<td>MC Rec Sports Upgrades - Rec Center</td>
<td>Mon 5/9/22</td>
<td>Fri 6/10/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>0%</td>
</tr>
<tr>
<td>58</td>
<td>MC RH 1569 WKTX Relocation</td>
<td>Mon 5/9/22</td>
<td>Fri 6/17/22</td>
<td>Stacy</td>
<td>Construction</td>
<td>0%</td>
</tr>
</tbody>
</table>

**Health Science Campus**

- **HSC Comprehensive Care Center Roof Replacement**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Building Envelope/Weatherproofing (HEB Pit Roof)**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Classroom Renovations COB, HEB**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC UMC 1203/1208 Cath Lab 3**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC UMC 1245 Fluoroscopy Room Renovations**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC UMC Cooling Tower Replacement**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC DOW Chiller Replacement**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC HS&B Lab Renovation 405**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC HC ARH 1 & 2 Refurbishment**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Bldg Automation Upgrades HEB**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Mech Systems Improvements HS&B, HEB, COB**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC UMC Emergency Power**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Elevator Safety Upgrades HSB**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC UMC 1164 Nuclear Med Camera Renovations**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Queenan White Clinic**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%

- **HSC Comprehensive Diagnostic Clinic**
  - Start: Thu 4/26/21
  - Finish: Wed 2/15/22
  - Duration: 107 weeks
  - ID: 5021-21-1875
  - Construction: 100%
<table>
<thead>
<tr>
<th>ID</th>
<th>Project Name</th>
<th>Start</th>
<th>Finish</th>
<th>PM</th>
<th>Phase</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>114</td>
<td>BOT Meeting</td>
<td>Wed 6/22/22</td>
<td>Wed 6/22/22</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>115</td>
<td>Residence Life Student Move-in Fall 2022</td>
<td>Mon 8/22/22</td>
<td>Fri 8/26/22</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>116</td>
<td>First Day of Classes Fall 2022</td>
<td>Mon 8/29/22</td>
<td>Mon 8/29/22</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>117</td>
<td>Homecoming Weekend</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>118</td>
<td>Fall 2022 Commencement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>